COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/17/2006

ESTIMATE SUMMARY 10:55:32
CONTID: C14710 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14710-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.5 DAYS TIME ALLOW: 90 WORK DAYS
SH 14: Briggsdale - East PERCENT TIME: 72.78 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 0142-043
SH 14: Briggsdale - East
NAME OF ROAD: 0l4c
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 07/15/2006 DATE TIME STARTED 08/01/2005
1149 HWY 44 DATE LET 02/17/2005 DATE WORK BEGAN
P.0. BOX 350 DATE AWARDED 03/01/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2005 DATE ACCEPTED
HARLAN IA 51537 712/755-5191 DATE NOTICE TO PROCEED 08/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,734,834.05 PARTICIPATING $ 4,943,918.41 S 203,822.52
AWARD PROJECT AMT: $  5,045,469.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.21% TOTAL EARNINGS 4,943,918.41 203,822.52
FUNDS AVAILABLE: $ 790,915.64 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 4,943,918.40 203,822.52
TOTAL CLAIMS: $ 0.00 RETAINAGE -75,682.05 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,868,236.35 203,822.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,868,236.35 203,822.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203,822.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14710-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0009 10:55:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 10,649.000 0.000
sy 0.000 0.00
3.20000 0.000 0.00
0015 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,726.000 5,726.000
cY 0.000 0.00
9.00000 5,726.000 51,534.00
0020 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0025 203-01500 BLADING 200.000 145.000
HOUR 22.000 1,760.00
80.00000 167.000 13,360.00
0030 206-00000 *STRUCTURE EXCAVATION 137.000 137.000
(4 0.000 0.00
12.50000 137.000 1,712.50
0035 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 67.000 67.000
cY 0.000 0.00
100.00000 67.000 6,700.00
0040 208-00011 *EROSION BALES (WEED FREE) 50.000 26.000
EACH 0.000 0.00
16.00000 26.000 416.00
0041 208-00002 EROSION LOG (12 INCH) CMO 3 750.000 550.000
LF 0.000 0.00
6.00000 550.000 3,300.00
0042 208-00205 EROSION CONTROL SUPERVISOR CMO 3 90.000 72.000
HOUR 2.000 166.66
83.33000 74.000 6,166.42
0043 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 3 2,175.000 1,381.000
SY 0.000 0.00

4.25000 1,381.000 5,869.25
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PCN: 14710-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0009 10:55:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0044 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,514.000 13,514.000
GAL 0.000 0.00
1.00000 13,514.000 13,514.00
0045 210-00810 RESET GROUND SIGN 12.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0050 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00
860.00000 4.000 3,440.00
0055 213-00003 *MULCHING (WEED FREE) 3.900 3.900
ACRE 0.000 0.00
920.00000 3.900 3,588.00
0060 213-00061 *MULCH TACKIFIER 800.000 800.000
1B 0.000 0.00
3.20000 800.000 2,560.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,922.410 8,922.410
TON 0.000 0.00
15.00000 8,922.410 133,836.15
0070 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 7,390.000 0.000
TON 0.000 0.00
14.00000 0.000 0.00
0075 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 230,673.000 230,673.000
SY 0.000 0.00
1.30000 230,673.000 299,874.90
0080 310-00601 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 89,538.000 89,538.000
SYT 0.000 0.00
0.40000 89,538.000 35,815.20
0085 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 198,709.000 53,722.000
TO 12
SY 0.000 0.00
1.40000 53,722.000 75,210.80
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 220.840 220.840
TON 0.000 0.00
50.00000 220.840 11,042.00
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PCN: 14710-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0009 10:55:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,475.000 69,204.590
TON 0.000 0.00

35.75000 69,204.590 2,474,064.09

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00
14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00

14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE CR. FINES 0.000
TON 0.000 0.00
10.78000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000
TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000
TON 0.000 0.00
7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00
7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000
TON 0.000 0.00

4.50000 0.000 0.00

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE -0.001
TON 0.000 0.00

12.30000 -0.001 -0.01

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 0.000
TON 0.000 0.00

12.30000 0.000 0.00
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PCN: 14710-BID ESTIMATE RUN 07/17/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0009 10:55:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 34,480.750 28,555.020
TON 5,925.730  234,066.34
39.50000 34,480.750 1,361,989.63
0100 MATERIAL ALLOWANCE CR. FINES 0.000
TON 0.000 0.00
10.78000 0.000 0.00
0100 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000
TON 0.000 0.00
4.50000 0.000 0.00
0100 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00
14.20000 0.000 0.00
0100 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00
7.51000 0.000 0.00
0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 0.000
TON 0.000 0.00
12.30000 0.000 0.00
0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 0.000
TON 0.000 0.00
12.30000 0.000 0.00
0101 411-10253 EMULSIFIED ASPHALT (CSS-1H) MCR 1LINE 1 15,925.000 15,690.000
GAL 0.000 0.00
1.97000 15,690.000 30,909.30
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 263.000 263.000
LF 0.000 0.00
60.00000 263.000 15,780.00
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0115 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 270.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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PROJECT: STA 0142-043 ESTIMATE NO: 0009 10:55:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 20.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0125 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 20.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0130 613-00200 *2 INCH ELECTRICAL CONDUIT 725.000 725.000
LF 0.000 0.00
12.20000 725.000 8,845.00
0131 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) MCR1 LINE 2 350.000 275.000
LF 0.000 0.00
19.80000 275.000 5,445.00
0135 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,425.00000 1.000 1,425.00
0140 613-34400 *LIGHT STANDARD METAL (40 FOOT) 4.000 4.000
EACH 0.000 0.00
2,400.00000 4.000 9,600.00
0145 613-40010 *LIGHT STANDARD FOUNDATION 4.000 4.000
EACH 0.000 0.00
440.00000 4.000 1,760.00
0150 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
320.00000 4.000 1,280.00
0155 614-80387 *RUMBLE STRIP (GRINDING) 117,950.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 1,100.00
22,000.00000 1.000 22,000.00
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

130,000.00000 1.000 130,000.00
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0170 627-00001 *PAVEMENT MARKING PAINT 3,500.000 2,166.000
GAL 131.000 3,799.00
29.00000 2,297.000 66,613.00
0175 627-00005 *EPOXY PAVEMENT MARKING 598.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 371.000 192.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 192.000 2,112.00
0185 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 144.000 144.000
LINE)
SF 0.000 0.00
8.00000 144.000 1,152.00
0190 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0195 630-00000 *FLAGGING 6,000.000 3,707.000
HOUR 132.000 2,541.00
19.25000 3,839.000 73,900.75
0200 630-00001 *PILOT CAR OPERATION 600.000 490.000
HOUR 33.000 1,023.00
31.00000 523.000 16,213.00
0205 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 25.000
DAY 11.000 792.00
72.00000 36.000 2,592.00
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 53.000
DAY 3.000 1,080.00
360.00000 56.000 20,160.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 75.600
EACH 0.000 0.00
50.00000 75.600 3,780.00
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.000 0.00

66.00000 3.600 237.60
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0221 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) MCR 1 LINE 3 128.000 115.200
SF 0.000 0.00
29.69000 115.200 3,420.29
0222 630-80355 PORTABLE MESSAGE SIGN PANEL MCR 1 LINE 4 2.000 1.800
EACH 0.000 0.00
10,150.00000 1.800 18,270.00
0225 630-80360 *DRUM CHANNELIZING DEVICE 250.000 112.500
EACH 0.000 0.00
39.00000 112.500 4,387.50
0230 630-80380 *TRAFFIC CONE 250.000 163.800
EACH 0.000 0.00
8.60000 163.800 1,408.68
0235 700-70010 F/A MINOR CONTRACT REVISIONS 35,618.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000
FA -42,926.810 -42,926.81
1.00000 -42,926.810 -42,926.81
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70190 F/A ELECTRIC SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0261 700-70222 F/A CELLULAR PHONE SERVICE SM CO 2 3,500.000 659.800
FA 421.330 421.33

1.00000 1,081.130 1,081.13
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0265 700-70230 F/A COMMUNICATION LINES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0271 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -600.000
DOL 0.000 0.00
1.00000 -600.000 -600.00
CAT 0200 CURRENT AMT $ 5,704,534.05 $ 203,822.52% 4,913,918.37
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0290 700-70220 F/A PHONE SERVICE 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT § 30,300.00 $ 0.008$ 30,000.00
PROJECT TOTAL CURRENT AMT $ 5,734,834.05 $ 203,822.52 % 4,943,918.37



